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ADDENDUM #1 
 
 
Date:  7 March 2008 
 
To:   CMGC’S 
 
From:  Bill Bowen, Project Manager, DFCM 
 
Reference:  University of Utah 
   David Eccles School of Business Replacement & Expansion 
 
DFCM Project #:  06272750 
 
Subject:  Addendum No. 1 
 
Pages:  Addendum    2 page 
  Total Pages                2 pages 
   
 
 
Note: This Addendum shall be included as part of the Contract Documents.  Items in this 
Addendum apply to all drawings and specification sections whether referenced or not involving 
the portion of the work added, deleted, modified, or otherwise addressed in the Addendum.  
Acknowledge receipt of this Addendum in the space provided on the Bid Form.  Failure to do so 
may subject the Bidder to disqualification. 
 

1.1. SCHEDULE CHANGES – There are no schedule changes. 
 

1.2. General: 
The Geotechnical Investigation Report and Fault Investigation Report have been posted on the 
project website. 

 
1.3. Schedule:  

1.3.1. It was emphasized that the CMGC’s submit a realistic schedule to include time frames for 
plan review, start-up, testing and commissioning activities. 

1.3.2. It was emphasized that Substantial Completion is the end date for all commissioning 
activities. 

1.3.3. It was requested that Phase 1 Substantial Completion be no later than early July, 2010 – if 
attainable. If not, the next available move-in date for the DESB would be December 2010. 
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1.4. Bid Packages:  
Currently, there are three (3) proposed bid packages for the project. It has not been determined 
whether a separate “Demolition” bid package will be required. 

 
(1) Site Utilities & Infrastructure3 
(2) Footings/Foundations and Core/Shell 
(3) Interiors 

 
1.5. Abatement & Demolition:  

1.5.1. The State will provide resources for all HazMat related abatement services as well as the 
bulk of the interior “soft” demolition – ie: removal of all flooring, walls, ceilings, MEP 
systems and equipment. 

1.5.2. It is requested that the CMGC provide on-site personnel to assist in the supervision and 
coordination for the abatement & demolition effort. The “Construction Management Fee” 
should include a line item for this service. 

1.5.3. Phase 1 Abatement/Demolition is anticipated to take 10 weeks. Phase 2 
Abatement/Demolition is anticipated to take 12 weeks. 

 
1.6. The CMGC will participate on the Selection Committee for the Design Team. 
 
1.7. It was strongly encouraged that all companies become familiar with the new CMGC Agreement. 

 
 
End of Addendum 


